
 

Mercy Corps - Niger AID-OFDA-G-14-00084 Page 1 of 1 

 

 
Quarterly Report  

January – March 2015 
 

Madara 
“MILK” in Hausa  

 
Funded by USAID / Office of  Foreign Disaster Assistance (OFDA) 

 
 

          

Demonstration of fabrication of multinutritional blocs during a training for the Livestock Value Chain Coordinators (LVCC) 

  

Community mobilisation workshops on health and nutrition activities  

 

COUNTRY CONTACT 
HEADQUARTERS 

CONTACT PROJECT SUMMARY 

Thierno Samba Diallo 

Niger Country Director 

Address: Quartier Issa-Beri, Rue 
IB28 
BP: 10632, Niamey, Niger 

Telephone: +227-2073-9633 

Email:  tdiallo@ne.mercycorps.org 

John Stephens 

Senior Program Officer 

Address: 45 SW Ankeny Street 

Portland, OR 97204 

Telephone: +1 503 896 5028 

Email: jstephens@mercycorps.org  

Award No:  

AID-OFDA-G-14-00084 

Start Date: May 1, 2014 

End Date: February 28, 2016 

Report Date: July 31, 2014 

Total Award: USD $1,529,825 



Mercy Corps - Niger AID-OFDA-G-14-00084 Page 2 of 15 

1. Executive Summary 

 
The MADARA program, or “milk” in Hausa, is building on the achievements of the OFDA-funded 
PASTORAL I/II programs (March 2011-September 2013) and Wadata Makiyaya (June 2013-June 2014) with 
the aim to enhance food security and strengthening the livelihoods of vulnerable households in the Filingué 
Department, in the Tillabéri region of Niger. The program will meet the early recovery needs and rebuild the 
livelihoods of 21,000 beneficiaries (3,000 households) for 22 months. This report presents the activities that 
were conducted between January and March 2015: 
 

 Livestock Value Chain Coordinators (LVCC)1 continued their suite of trainings and subsequent 

community training workshops on improved livestock health and production techniques, including:  

o 116 LVCC (91 men and 25 women) trained in herd management and fabrication of multi-

nutritional feed blocs. They then organized and carried out community training workshops in 22 

villages to train 718 other producers (438 men and 280 women) on these two techniques under 

Mercy Corps’ supervision.  

o 125 LVCC (99 men and 26 women) trained in strategic feeding practices for livestock during the 

hot-dry season, as well as complementary feeding for dairy cows by the public-private ranch and 

local partner Toukounous Station, with Mercy Corps’ assistance. At least 1,145 producers (560 

women and 585 men) participated in the LVCCs’ subsequent training workshops in 24 villages.  

 Ten new LVCC (six men and four women) were identified in the two additional villages added to 

MADARA’s intervention zone (Talcho and Soloa), bringing the program’s LVCC up to 133 covering 24 

villages across the Filingué commune. The 133 LVCC receive the full packet of trainings on improved 

livestock techniques.   

 The promotion of the roles and responsibilities of the local land tenure commissions (COFOBs) and 

conflict mitigation messaging was continued through video projections in four villages. An additional 

awareness-raising campaign focused on land rehabilitation and land conflict management was carried out, 

targeting nine villages where potential for land conflict is particularly high during the months between 

January and July due to season migration of pastoralists.  

 Official land protection acts issued by the Prefect, president of the Land Tenure Commission, were 

obtained for the seven rehabilitated pastureland sites which cover roughly 240 Ha.   

 Three potential villages (Tarkassa, Toukounous Station and Toukounous Arzika) identified for the 

establishment of plant nurseries to support the production of 36,000 plants for the rehabilitated 

pastureland sites for better and faster regeneration. 

 Twelve (12) new livestock auxiliary para-veterinarians identified and trained on the first four modules of 

animal health in partnership with the director of the Filingué private veterinarian service and support 

from the Ministry of Livestock.  

 A workshop was held with local private and public sector stakeholders to share and discuss the results of 

the dairy value chain study carried out by Mercy Corps through the consulting firm CESAO-PRN.  

 Four new dairy production cooperatives and four new women’s dairy transformation cooperatives 

established in four villages where strengthened dairy value chain potential is highest (note: these 

complement three existing women’s dairy transformation groups in the intervention zone).  

                                                 
1
 The LVCC are the core mechanism to transmit improved livestock techniques to at least 1,000 producers across 

MADARA’s 24 villages. Selected by their own communities against a specific set of criteria (see previous quarterly 

reports), they constitute the group of model livestock owners who will also be a local resource for other producers in 

their communities.  
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 Thirty representatives across six of the women’s dairy transformation groups visited the women’s dairy 

transformation cooperative of Toukounous Station (the semi-public ranch in Filingué) to learn modern 

traditional cheese making techniques.  

 Micro-entrepreneurs across 13 villages submitted 699 project proposals and 487 were pre-selected to pass 

to the business plan stage. Mercy Corps and the partner Microfinance institution ASUSU S.A. carried out 

thirteen workshops in the villages to present the preselection results, share information about the next 

stages of the micro-entrepreneur component of MADARA, and help the micro-entrepreneurs complete 

and submit business plans based on their initial proposal. In total, 215 business plans have been 

submitted thus far during this quarter.   

 The nutrition strategy and activity plan was approved by the Filingué Public Health Department and a 

revised partnership agreement was signed.   

 Three community mobilization workshops reaching 80 representatives from 16 villages carried out in 

Filingué town, Toukounous Station and Takoussa, to inform communities of MADARA’s nutrition 

activities and solicit their full participation in the identification of beneficiaries for nutrition activities. The 

representatives in turn carried out community workshops in 14 villages, supervised by Mercy Corps, to 

identify MADARA’s primary targeted nutrition-component beneficiaries (pregnant and lactating women, 

mothers with children under two years, and young and/or newly married women were prioritized to 

received nutrition messaging). A total of 1,080 beneficiaries were identified through this approach. The 

workshops also served to identify the Local Health and Nutrition Coordinators (CLSN) in each village, 

selected by communities through a mobilization process.   

 727 people (515 women and 212 men) participated in the 17 community workshops listed above under 

the nutrition component. They received initial messaging on the importance of essential nutrition 

practices and participated in discussions about local nutrition practices, including identification of local 

taboos.    

2. Program Overview 

 
Large parts of the Nigerien population have been affected by severe food insecurity in the last decade, 
particularly during 2005, 2008, 2010 and 2012, after a combination of drought, irregular rainfall and flooding 
decimated crops and forage. The pattern repeated itself in 2013 with the early arrival of the rains, followed by 
a prolonged period of drought that negatively affected both the production of cereals and the regeneration of 
natural fodder. The Filingué department, where livelihoods are centered around agro-pastoral activities, was 
one of the departments most affected by the recent drought. An estimated 23.4% of the population in this 
department was classified as moderately food insecure in November 2013, and the risk for food insecurity 
increased during the lean season of 20142.  
 
The MADARA program is designed to help food insecure households meet their immediate needs and 
rebuild their livelihoods, while simultaneously strengthening the dairy sector value chain to improve 
availability and access to nutritious milk products. The MADARA program aims to work with communities 
to respond to the need for: 1) Opportunities to rebuild savings and livelihoods following successive crises; 2) 
Sustainable rehabilitation of pastureland to improve access to fodder; 3) Improved access to nutritious animal 
feed during the dry and lean season; 4) Strengthened animal health and nutrition and improved quality and 
quantity of milk production; 5) Increased availability and accessibility of local dairy products, and 
prioritization of dairy products for household consumption, in order to contribute to improved nutrition and 
dietary diversity; and 6) Improved hygiene in dairy production, and more sanitary conditions in local markets. 
 

                                                 
2GoN “Enquête National”, p. 3. 
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3. Performance Summary 

Award-Level Beneficiaries:  

 

Cumulative Period Targeted Reporting Period Reached Cumulative Period Reached 

Total IDP Total IDP Total IDP 

21,000 

(3,000*) 0 

8,134 

(1,162*) 0 

18,634 

(2,662*) 0 

* Total beneficiaries is based on an average of seven members per household; in parentheses is the # of households 
 

SECTOR 1: Agriculture and Food Security 
 
Progress under the agriculture and food-security component is on track to meeting program targets. 
Livestock value chain coordinators participated in and delivered two key trainings on improved livestock 
techniques critical for animal health as the lean season approaches.  
 
 

SECTOR #1 
Agriculture and Food Security   

Objective: Protect and enhance productive performance of existing animal assets to improve 
animal nutrition and strengthen dairy production 

Geographic Area (s) Filingué department, Tillabéri region, Niger 

Beneficiaries Targeted  7,000 individuals (1,000 households) 

Beneficiaries Reached 
(Reporting Period) 

8,134 individuals (1,162 households) 

Beneficiaries Reached 
(Cumulative)  

8,134 individuals (1,162 households) 

Subsector: Livestock  

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of animals benefiting 
from or affected by livestock 
activities 

N/A Yes 28,000 26,988 26,988 

Number of people benefiting 
from livestock activities, 
disaggregated by sex 

Male Yes 3,500 5,005 5,005 

Female Yes 3,500 3,129 3,129 

 
Continuing their suite of trainings in improved livestock techniques to increase livestock’s productive 
performance, LVCC participated in and then re-delivered two technical trainings. A total of 116 LVCC (91 
men and 25 women) participated in a three-day training on herd management and fabrication of multi-
nutritional blocs. The training was organized at two centers and was led by Mercy Corps’ livestock advisor 
and the district livestock advisor of Filingué. Seven LVCC missed the training due to funerals, sickness and 
several having left on season migration; however, they were later trained on these techniques.  At the end of 
the training, LVCC in 22 villages of MADARA were equipped with a demonstration kit which included 6.5 
kg of wheat bran, 1 kg of salt, 1.5 kg of cement, 1 kg of urea and 4.5 kg of bone meal. In total, 718 producers 
(438 men and 238 women) participated in the herd management and multi-nutritional bloc training 
workshops led by the LVCC in their villages with Mercy Corps’ supervision and support. To help the LVCC 
deliver the workshops and share key technical messages, each village received a visual support guide 
translated into local languages (Hausa and Djerma).  
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A total of 125 LVCC (99 men and 26 women) were trained on strategic feeding practices for livestock during 
the hot-dry season and complementary feeding for dairy cows, one of the most important technical trainings 
of the program as it focuses on techniques to maintain and increase milk production. The two-day training, 
which took place at the Toukounous Ranch, was carried out by the ranch’s director and built on the previous 
trainings LVCC received. With Mercy Corps’ assistance, the LVCC led community workshops in 24 villages 
to share this information with 1,143 other producers (558 women and 585 men). (See the Monitoring & 
Evaluation section for information about the uptake of information shared through the community trainings.)  

Over the course of the reporting period, two new intervention villages were identified because of their high 
dairy and market potential and the interest shown by livestock owners (Talcho and Soloa). Ten LVCC (six 
men and four women) were identified based on the previously established criteria3.  
 

Table 1: Number of LVCC by village with disaggregation by sex 

Village Number of 
LVCC 

Male Female 

Talcho 5 3 2 

Solowa 5 3 2 

TOTAL 10 6 4 
 

   
Training LVCC on strategic feeding: an LVCC leading a subsequent community training in Banguir bouzayé village  

  

Table 2 : Repartition by village and sex of the LVCC trained in strategic feeding during the hot-dry season 

and complementary feeding of the dairy cow  

Villages 
Participants Total 

  
  Men Women 

Kania zeno 7 10 17 

Kania Tégui 19 8 27 

Rounfou 5 20 25 

Tanfadara 40 18 58 

                                                 
3
 For the identification of the LVCC, several criteria were taken into account, including: 1) Must be an agro-pastoralist or 

pastoralist; 2) Must own livestock, with a preference for dairy cows; 3) Must be capable of leading trainings on the techniques 

learned through the training of trainers; 4) Must be available to receive the full packet of trainings (cannot leave the training 

during the dry season, for example); 5) Must be designated and approved by the community; 6) Must be willing to undertake the 

role; and 6) Preference for ability to read, write and count in French, but not required.  
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Toukounouss station 9 20 29 

Djolé 19 19 38 

Solowa 15 32 47 

Banguir Kourfayawa 13 8 21 

Banguir Bouzayé 34 12 46 

Tamagorjeck 24 31 55 

Tarkassa 14 41 55 

Dinkim 40 12 52 

Louma 31 35 66 

Talcho 11 5 16 

Garin Kimba 22 15 37 

 Makani S 15 24 39 

 Banguir Barébari 7 25 32 

Garin Mangassa 7 12 19 

Tidiba  28 16 44 

Gorou 37 21 58 

Ajiguid 59 47 106 

Takoussa 39 26 65 

Toukunous Arzika 41 33 74 

Maitalakia 49 68 117 

TOTAL 585 558 1143   
 
In order to ensure a better coverage of animal health services across the Filingué commune including zones 

where peer agencies are working in livestock health, twelve new auxiliary para-veterinarians (AE) were 

identified through a joint mission with the Department of Livestock and the local private veterinary service. 

Existing and new AE were trained in standard animal health services modules 1 through 4 during the 

reporting period by the local private veterinary service with Mercy Corps’ support and the supervision of the 

Ministry of Livestock. Specifically, 16 AE were trained on modules 1 and 2, roles and responsibilities of 

auxiliary para-veterinarians and basic animal health. Thirteen AE were trained on the third module, animal 

parasites, and 14 were trained on diagnosing animal diseases and principal treatments. The AE received a 

manual on each module.  

 

During the reporting period, a workshop with local stakeholders and program partners was held to share the 

results from the dairy value chain study led by research and consulting agency CEASO-PRN. Stakeholders 

included the Ministry of Livestock, private veterinary services, animal feed supplier representatives, the 

public-private Toukounous Ranch, women’s cooperative representatives, a private rancher, agro-pastoralists 

representatives, ASUSU S.A., a national milk company representative, private research institutions and peer 

agencies. At the end of the workshop, a guidance committee for the program’s implementation composed of 

a portion of these stakeholders was established, which will meet several times over the program’s cycle in 

order to maintain up to date on MADARA’s activities and bring additional inputs, support, information and 

coordination. The report, which was financed by another program partner, is currently being translated from 
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French to English and will be forwarded to OFDA soon. MADARA is using the results to refine its activities 

to better enable beneficiaries to participate in the dairy value chain and to inform the program's long-term 

vision for sustainability. Additionally, the Program Manager participated in a learning visit to Mercy Corps 

Ethiopia’s USAID-funded PRIME program in order to study the dairy value chain component, including 

milk collection centers and processing activities, and draw out successful lessons from East Africa which can 

be applied to MADARA.     

 

Concerning the management of pastoral sites and conflict management over land resources, video projections 

in four villages were organized which shared information on the role of the local land tenure commissions 

(COFOBs) in managing land and helping peacefully resolve conflicts (this complements the 11 villages which 

were reached in the last reported period with video projections). Overall, 1,009 people (566 men and 443 

women) were reached through the projections.  

 

Table 3: Repartition of beneficiaries at video projections by village and sex  

Villages 

# Beneficiaries participating in 
video projections  

M F total 

Louma 20 10 30 

Kania Tagui 20 40 60 

Kania Zéno. 20 30 50 

Tarkassa 17 3 20 

Tanfadara 64 27 91 

Rounfou 57 9 66 

Tamagorjet 50 75 125 

Dinkim 56 90 146 

Garin Mangassa 24 6 30 

Maitalakia 71 37 108 

Makani Souleymane 58 31 89 

Banguir Bouzayé 34 38 72 

Banguir Kourféyawa 21 5 26 

Banguir Barébari 18 15 33 

Tchiolé 36 27 63 

TOTAL 566 443 1009 

 

In addition, Mercy Corps carried out an awareness-raising campaign in the nine villages where MADARA had 

rehabilitated pastoral grazing sites (roughly 240 Ha) and which had higher potential for conflict due to their 

proximity to grazing corridors. The Prefect, the mayor and a representative from the district-level land tenure 

commission accompanied Mercy Corps on this caravan. Messages included the importance of reseeding 

rehabilitated lands, using the local land tenure commission as a resource to resolve conflict if it arises, and 

officially protecting pastoral grazing areas for regeneration of natural forage. The prefect also delivered 
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official land protection acts for the nine sites after the sites had been geo-referenced during the last reporting 

period (villages of Tidiba, Banguir, Tarkassa, Toukounous Station, Toukounous Arzika, Tanfadara and 

Rounfou). No land conflicts have been recorded in the nine villages to date. For these pasturelands to 

regenerate growth of natural forage, Mercy Corps submitted a revised strategy to partner ASUSU S.A. for the 

regeneration of the sites through reseeding and replanting. This strategy changed vision from simply planting 

10,000 trees through ASUSU’s normal approach, to instead finance the production of at least 36,000 plants 

through strengthening capacity of local nurseries, thereby favoring the local market and encourage 

sustainability. Three potential villages with water access and some nursery experience were identified for 

production of locally adapted plants which, along with seeds collected by communities, will be used to replant 

the grazing sites (Tarkassa, Toukounous Station and Toukounous Arzika).  

 

Following the signing of a partnership agreement, the local radio of Filingué began compiling messages along 

three main message streams: land resource management and land conflict mitigation, improved animal 

production techniques, and good nutrition practices. Local personalities are interviewed for the radio series. 

During the reporting period, field interviews were completed by a male and female representative of the 

LVCC, the AE, beneficiary producers, the head of the Ministry of Livestock, the Toukounous Ranch director 

and the local private veterinarian service. Messages which will make up a twelve-week radio campaign will air 

starting in the next reporting period. Mercy Corps will communicate air times to and organize listening 

sessions among beneficiaries. Program monitoring activities in the next quarter will track the effectiveness of 

radio messaging for reduced conflict and behavior change.  

SECTOR 2: Economic Recovery and Market Systems 
 
Program activities under the economic recovery and market systems sector are on track. Of particular note, 
the establishment and training of eight new dairy cooperatives, which complement three existing 
cooperatives, was a core milestone to professionalize and strengthen dairy value chain actors. While micro-
entrepreneurs have not yet received their first disbursement, this is planned for early May; in the meantime 
MADARA’s selection process has been highly participatory and leans heavily on community actors and local 
partners to ensure stronger local ownership.  
 

SECTOR #2 
Economic Recovery and 
Market Systems 

Objective: Restore livelihoods of vulnerable households and improve access to affordable dairy 
products for communities in the Filingué department through strengthening of the dairy value 
chain 

Geographic Area (s) Filingué department, Tillabéri region, Niger 

Beneficiaries Targeted  21,000 individuals (3,000 households) 

Beneficiaries Reached 
(Reporting Period) 

N/A 

Beneficiaries Reached 
(Cumulative)  

10,500 individuals (1,500 households) 

Subsector 2.1 Livelihoods Restoration 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of people assisted 
through livelihoods restoration 
activities, disaggregated by sex 

Male No 1,575* 0 0 

Female Yes 1,575* 0 0 
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Percentage of beneficiaries 
reporting their livelihoods 
restored within three to six 
months after receiving support 

N/A Yes 90% 0 0 

Total USD amount channeled 
into the program area through 
sub-sector activities 

N/A Yes $7,500 0 0 

Subsector 2.2 New Livelihoods Development 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of people assisted 
through new livelihoods 
development activities, 
disaggregated by sex 

Male Yes 1,400** 0 0 

Female Yes 1,400** 0 0 

Number of new MSEs started N/A Yes 400 0 0 

Percentage of people, by sex, 
continuing in their new 
livelihoods by program 
completion 

Male Yes 90% 0 0 

Female Yes 90% 0 0 

Total USD amount channeled 
into the program area through 
sub-sector activities 

N/A Yes $124,000 0 0 

Subsector 2.3 Temporary Employment 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of people employed 
through Cash-for-Work 
activities, disaggregated by sex 

Male Yes 1,050 0 1,086 

Female Yes 450 0 414 

Average total USD amount per 
person earned through CFW 
activities 

N/A Yes $134  $0 $ 70 

Total USD amount channeled 
into the program area through 
sub-sector activities. 

N/A Yes $201,000  $0  $105,313  

*450 women are targeted for this activity. With an average household size of seven, we estimate approximately 1,575 
males and 1,575 females will benefit.  
**120 men and 280 women will directly participate in new livelihoods development, to benefit their households of 
approximately 1,400 males and 1,400 females total.  
 

Subsector 2.1: Livelihoods Restoration  
Over the course of the reporting period, in partnership with the Department of Planning, Territory and 

Community Development, four new dairy production cooperatives and four new women’s dairy 

transformation cooperatives (which complement three existing groups in the intervention zone) were 

established in four villages (Makani Souleyman, Garin Kimba, Tamgorjec and Toukounous Station). Sixty-six 

members of the managing level of the eleven cooperatives and women’s groups were trained in cooperatives’ 

functions, management and bylaws. The cooperatives and women’s groups, which represent 346 members, 

provide a structure to better organize dairy and dairy by-products production and commercialization along 
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the value chain. The eight new dairy cooperatives and women’s groups received legal status through a special 

agreement with the Mayor of Filingué, who waived registration fees. 

 

Table 4: Repartition of dairy cooperatives by village 

Village Men Women Total 

Makani Souleymane 28 5 33 

Garin kimba 54 4 58 

Toukounous Station 176 164 340 

Tamagorjec 32 8 40 

Total     471 

 

Table 5: Repartition of women dairy transformation groups by village 

Village Men Women Total 
Name of the 
Cooperative 

Makani Souleymane 
0 24 24 ADALCHI 

0 33 33 OUNFANI 

Toukounous Station 
0 26 26 AFPEN WELLY 

0 21 21 NIIMA 

Tamagorjec 
0 24 24 DADIN ZAMA 

0 20 20 FARIA 

Garin Kimba 0 32 32 MOUNIAL 

Total   180 180 
 

 

Following a diagnostic of the function and health of two of the more established women’s dairy 

transformation groups of Makani Souleymane and Toukounous Station, a capacity building plan was 

developed, focused on strengthening the financial management and local governance processes of the group. 

Visits were organized for 30 representatives from six of the women’s dairy transformation groups to the 

established women’s group at Toukounous Station in order for them to learn improved cheese-making and 

understand how the Toukounous Station women’s group organizes their production among members. The 

participants shared about their experiences making tchoukou, a traditional cheese and the primary dairy 

product of the women’s groups, the types of materials they normally use to transform milk into cheese, their 

sanitary practices and processes, and techniques for making tchoukou. Representatives from the Toukounous 

Station women’s group led live demonstration sessions. The women’s groups highly appreciated the learning 

visit, and suggested creating a federation of women’s dairy transformation groups, in order to standardize the 

process for making tchoukou and regulate its price, as well as to better organize the flow of the product to 

the market for sale. Professionalization and organization in this way will help meet the strong market demand 

both locally and in Niamey, which was an opportunity highlighted in the value chain study.   

 

Using the Toukounous Station women’s group as model, Mercy Corps carried out an assessment of materials 

needed to make tchoukou, in order to develop a recommendation for a standard production kit which the 

other women’s groups will look to as a model. Mercy Corps started and is continuing discussions with village 

leaders to advocate for a dedicated cheese-making location for the six women’s groups who currently do not 

have a special location like Toukounous Station.  
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Learning visit of members of women’s dairy transformation groups to share experiences with the women’s group at Toukounous 

Station  
 
A diagnostic assessment of two animal feed suppliers operating in the intervention zone showed weaknesses 
in their business processes and financial management. Mercy Corps organized a meeting with them to discuss 
these results and other factors which may be limiting them from reaching a larger market across MADARA’s 
intervention zone and beneficiaries. The two feed suppliers proposed solutions which could increase their 
potential to reach more clients, which included asking Mercy Corps to facilitate their relation with the dairy 
cooperatives to discuss possible regular supply. This meeting is planned for the next quarter.  
                                                    tor: Temporary Employment 
Subsector 2.2: New Livelihoods Development 
Over the course of the reporting period, 699 potential micro-entrepreneurs (356 women and 343 men) 

submitted initial proposals. Of these, 487 were preselected (300 women and 187 men) based on feasibility and 

relevance, among other factors, to advance to the business plan development stage. Among these proposals 

are 12 group proposals (five dairy cooperatives and seven dairy transformation groups), which represent 210 

micro-entrepreneurs (190 women and 120 men).  

 

Table 6: Repartition by village and by sex of proposals that were preselected  

 
Candidates Preselected Rejected 

Villages Women Men W M W M 

Tarkassa 16 22 13 4 3 18 

Sabon Gari 24 24 19 4 5 20 

Louma 21 56 8 22 13 34 
Banguir  
Kourfayawa 8 8 5 4 3 4 

Toukounous station 68 34 62 18 6 16 

Kania  Zéno 10 3 3 1 7 2 

Agiguidi 26 6 21 3 5 3 

Toukounous Arzika 17 40 12 8 5 32 

Maitalakia 15 13 13 3 2 10 

Tamagorjec 57 33 57 30 0 3 

Garin Kimba 41 65 36 52 5 13 

Makani 53 39 51 38 2 1 

Total 356 343 300 187 56 156 

Proportion 51% 49% 62% 38% 26% 74% 
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Workshops in 13 villages were held with the support of ASUSU S.A. to share information about the results of 

the preselection and the micro-entrepreneur process, including development of business plans. A selection 

committee was established to recommend final business plans to be funded. The committee is composed of 

the mayor of Filingué, representatives from the local government technical service division, ASUSU S.A. and 

Mercy Corps, and was approved by the prefect.  The committee held two meetings to establish a selection 

process, and to approve the business plan template and grading criteria. During the reporting period, 215 

business plans were drafted by the micro entrepreneurs (203 individual and 12 collective) and elaboration of 

the plans are still underway. Selection will occur in the next quarter with the first disbursement planned for 

the first week of May.  

Subsector 2.3: Temporary Employment 
No activities under the temporary employment subsector were planned or carried out during the reporting 
period.  
 
SECTOR 3: Nutrition 
 
Activities under the nutrition sector are on track. High interest and responsiveness from local health officials 
has been particularly encouraging and has helped facilitate successful community mobilization workshops to 
identify key nutrition messaging recipients across 16 villages.  
 

SECTOR #3 

Nutrition   

Objective: Improve uptake of key Infant and Young Child Feeding and optimal maternal 
nutrition practices 

Geographic Area (s) Filingué department, Tillabéri region, Niger 

Beneficiaries Targeted  21,000 individuals (3,000 households) 

Beneficiaries Reached 

(Reporting Period) 
0 

Beneficiaries Reached 

(Cumulative)  
0 

Subsector: Infant and Young 
Child Feeding and Behavior 
Change 

 

INDICATORS Disaggregated Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Reached 

Number and percentage of 
infants 0-<6 months of age who 
are exclusively breastfed 

N/A Yes 700 (40%)  0 0 

Number and percentage of 
children 6-<24 months of age 
who receive foods daily from 4 
or more food groups (to achieve 
minimum dietary diversity) 

N/A Yes 1,500 (40%) 0 0 

Number of people receiving 
behavior change interventions, 
by sex and age (0-11 months,   
1-4 years, 5-14 years, 15-49 
years, 50-60 years, 60+ years) 

Age Female  Male    

0-11months 450 450 0 0 

1-4 years 2,100 2,100 0 0 

5-14 years 5,000 4,000 0 0 

15-49 years 3,200 2,600 0 0 
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50-60 years 340 250 0 0 

60+ years 310 200 0 0 

 
During the reporting period, the program narrowed nutrition activities to 16 intervention villages out of 
MADARA’s 24 villages. The other eight villages are already being covered with preventative nutrition 
activities by a peer agency. The nutrition strategy and activity plan was approved by the Filingué Public 
Health Department, with whom a revised partnership agreement was signed based on the refined activities. 
After being trained in behavior change communication, Mercy Corps staff organized three community 
mobilization workshops with 80 representatives from the 16 villages, including village chiefs, religious leaders, 
pregnant and lactating mothers, and community health workers. The objective of the community workshops 
was to identify local nutrition and health practices and taboos which may constitute barriers to good health 
practices, as well as begin to raise awareness among participants on optimal nutrition practices. After these 
workshops, the 80 representatives organized 14 community meetings through which they identified pregnant 
and breastfeeding women, newly married women, and women with children under two years of age, to be 
beneficiaries for nutrition activities. A total of 1,080 beneficiaries were identified to participate in nutrition 
activities.  

Through the community mobilization process, representatives also selected their Local Health and Nutrition 
Coordinators (CLSN) in each village, who will serve a key role in organizing and leading subsequent nutrition 
activities. The CLSN in each village include : two male community health worker representatives (to raise 
awareness among husbands and male leaders of the community), two female community health workers, one 
‘mother leader’ to share experience of her success using essential family practices, and one newly married 
couple to raise awareness among the newly married about essential family practices  

The criteria for selection were:  
 

1) Community Health Worker: be voluntary, available, between 30 and 45 years old, be a person who is 
listened to in the village, have good relationships within the village, and have a good capacity to 
understand training themes.  

2) Mother Leader:  be voluntary, available, know and apply at least three essential family practices, have 
practiced exclusive breastfeeding with at least one child and be able to talk to its advantages, be 
between 18 and 45 years old, be a person who is listened to in the village, and have good 
relationships within the village.  

3) Young Married Couple: Be a newly married couple without children, be voluntary, and be available.  
 
 

Table 7: Repartition of beneficiaries and CLSN by village and sex 
 

Villages  

Participants Beneficiaries Selected 

CLSN 
Men  Women 

Pregnant 
Women 

Breastfeeding 
Women 

Newly 
Married  

Gorou  23 111 40 93 18 7 

Ajiguidi  17 32 7 43 6 7 

Garin Narwa 7 23 6 19 1 7 

Dinkim  20 41 20 52 24 7 

Solowa  15 32 12 25 3 7 

Tamagorject  10 35 8 27 4 7 
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Djolé  19 19 12 17 6 7 

Rounfou  18 32 6 37 4 7 

Tarkassa  14 41 38 123 6 7 

Tanfadara  28 45 36 79 2 7 

Banguir 
Kourfayawa 

7 23 20 47 0 5 

Banguir 
Bouzayé 

12 32 11 20 24 7 

Banguir 
Barébari 

7 25 6 26 12 7 

Makani 
souleyman  

15 24 6 26 12 7 

TOTAL 212 515 228 634 122 96 

 
 

4. Monitoring & Evaluation 

 
Program monitoring during the reporting period looked at the rate of application of the techniques taught in 
trainings thus far. Results among a sample size of 115 producers showed that 63% said that they understood 
well or very well the techniques shared through the LVCC’s community trainings. 29% claimed an average 
understanding, and 8% said they understood nothing. 38% of the producers surveyed said that they had 
applied at least two of the techniques taught through MADARA. 62% said they had not, with the most 
common reasons being due to not mastering the techniques (17%) and not having the means to buy the 
materials (14%). A small after-action learning survey asked 22 LVCC which techniques to help retain 
information were working well during trainings and how the program could better support them as they 
shared the techniques with other producers during the organized sessions. This information is being used to 
improve the remaining trainings. For example, the remaining trainings for LVCC and the subsequent 
community-level trainings led by LVCC will include a sequence on summarizing in simple terms the 
techniques shared through previous workshops, with reminders of low-cost alternatives to employ the 
improved feeding techniques.  
 
Program monitoring also showed high understanding (88%) among the local land tenure commissions of 
their role in land management and how to carry out processes entrusted to the local commissions. The land 
tenure commissions successfully delivered 20 official land acts during the reporting period. MADARA had 
focused on using lessons learned about previous barriers to COFOBs functionality in these communities to 
improve their functionality.  
 
Mercy Corps also refined important M&E tools, notably collection tools to better monitor the change in milk 
production and the progress of micro-entrepreneurs, as well as MADARA’s overall beneficiary database.  
 

5. Coordination 

A number of coordination activities were achieved during the reporting period to share information with 
stakeholders, coordinate amongst partners and peer agencies, and seek input on the program’s direction: 

 An exchange was carried out with the USAID-funded REGIS-ER program to coordinate 
interventions pertaining to the nutrition sector which led to Mercy Corps selecting 16 of the 24 
villages in which to focus. Mercy Corps also coordinated with REGIS-ER to identify the auxiliary 
para-veterinarians in the zone adjacent to MADARA’s activities who needed retraining in animal 
health modules and could take part in the planned training.  

 A meeting was held with the Ministry of Livestock’s quality control division to discuss Mercy Corps’ 
collaboration with the Ministry of Livestock and the local private veterinary service, and specifically 
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to ensure the quality of the trainings provided by the private veterinary service and their compliance 
with national principals on animal health. This resulted in the Ministry of Livestock taking increased 
measures for smooth collaboration between the private veterinarian service and the Ministry of 
Livestock and to support the private veterinary service. For instance, an additional Ministry of 
Livestock representative was placed in the local office.   

 An exchange was carried out with OCHA in Tillabery Region to discuss Mercy Corps’ participation 
in regular meetings for humanitarian coordination at the regional level, especially to present 
MADAR’s achievements and share lessons. 

 A revised partnership agreement was signed with the District Public Health Authority on an updated 
nutrition activities plan.  

 An informational exchange was conducted with the NGO ‘Harog’ of Tahoua to discuss experiences 
with dairy value chain programs and lessons learned.  

 Mercy Corps collaborated with local livestock-focused NGO KARKARA to design and produce 
effective visual BCC support guides showcasing improved livestock techniques which the LVCC will 
continue to use during community training workshops.  
 

6. Conclusion and Upcoming Activities 

The delays in micro-entrepreneur and nutrition activities noted in the previous quarterly report have been 
resolved. For the following quarter, MADARA will focus on the following activities :  

 Training of 14 auxiliary para-veterinarians on the final animal health module; 

 Training of trainers for 133 LVCC and members of the cooperatives and women’s dairy 
transformation groups on hygienic milking practices, and organization of community trainings to 
share learned techniques with other producers;  

 Development of additional visual support aides for the LVCC to better present improved animal 
production techniques learned to other producers; 

 Continued creation of and airing key messages for radio programs, notably on herd management, 
animal health and resolving land conflicts;  

 Organization of a learning visit for 19 representatives of the dairy cooperatives, women’s dairy 
transformation groups and animal feed suppliers to visit existing dairy collection centers in 
Hamdallaye and Kollo;  

 Capacity building of the cooperatives and women’s groups on financial management skills for 
cooperatives;  

 Training of women’s dairy groups on hygienic practices for cheese making;  

 Working with the women’s groups, and establishment and equipping of small centers for dairy 
transformation and small-scale milk collection;  

 Production of at least 36,000 plants to regenerate natural forage growth of rehabilitated sites through 
training plant producers in three villages;  

 Final selection and first disbursement of funds to least 400 micro-entrepreneurs, and support to their 
small businesses with help from ASUSU S.A. in technical business training;  

 Training of trainers of representatives of community health centers on MADARA’s nutrition 
interventions, including essential nutrition actions and essential family practices; and  

 Training of 96 local nutrition and health coordinators (CLSN) and support to help them carry out 
awareness raising activities among pregnant and breastfeeding women, newly married women and 
women with children under 2 years.  

 


